

GOVERNMENT OF TELANGANA

ABSTRACT

PR&RD Dept. – Jagityal District –“R/f Shalapally to Chegyam, Velgatoor Mandal, Jagityal District’ to change of surface from BT to CC– Extension of Agreement Time (EOAT) up to 31.03.2017 - Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 14

Dated: 09-01-2017

Read:-

From the ENC, PR, Hyd. Lr. No. W1/DEE-I/CRR/KRMN/
Shalapally to Chegyam/2015, Dt: 28.12.2016.

ORDER:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord permission to change of surface from BT to CC within the sanctioned amount of Rs.110.00 lakhs due to site conditions and grant Extension of Agreement Time (EOAT) up to 31.03.2017 for a period of (243 days) without imposing penalty in respect of work “R/f Shalapally to Chegyam, Velgatoor Mandal, Jagityal District” under CRR Grant as the delay is not attributed to the contractor due to land disputes.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

S.P.SINGH

SPECIAL CHIEF SECRETARY TO GOVERNMENT(FAC)

To

The Engineer-in-Chief, Panchayat Raj, Hyderabad.

Copy to:

The Superintending Engineer, Panchayat Raj, Karimnagar District.

The District Collector, Karimnagar District.

The District Treasury Officer, Karimnagar District.

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER